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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness Systems

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 211.266 238.377 426.525 0.000 426.525 508.259 496.975 495.509 232.199 Continuing Continuing
65A006: Space-Based Space
Surveillance

143.139 144.242 185.915 0.000 185.915 210.011 186.282 127.520 7.337 Continuing Continuing

65A008: Integrated Space
Situation Awareness

42.620 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

65A009: Space Fence 25.507 60.228 164.790 0.000 164.790 242.023 264.949 334.928 204.202 Continuing Continuing
65A012: Net-centric Sensors and
Data Sources

0.000 18.357 24.435 0.000 24.435 10.447 12.982 12.424 7.217 Continuing Continuing

65A037: Space Surveillance
Telescope

0.000 0.000 1.947 0.000 1.947 0.000 0.000 0.000 0.000 Continuing Continuing

65A038: SSA Environmental
Monitoring

0.000 15.550 49.438 0.000 49.438 45.778 32.762 20.637 13.443 Continuing Continuing

A. Mission Description and Budget Item Justification
Space Situation Awareness (SSA) is knowledge of all aspects of space related to operations.  The foundation for space control, SSA encompasses intelligence
on adversary space operations; surveillance of all space objects and activities; detailed reconnaissance of specific space assets; monitoring space environmental
conditions; monitoring cooperative space assets; and conducting integrated command, control, communications, processing, analysis, dissemination, and archiving
activities.  This program element develops new Air Force sensors for the SSA network and improved information capabilities for integration across it; also includes
developmental planning and technology needs forecasting for future blocks and emerging needs.  A companion program element, 0305940F, Space Situation
Awareness Operations, fields, upgrades, operates, and sustains sensors and information integration capabilities within that network.  An additional companion
program element, 0305614F, JSpOC Mission System, processes surveillance of all space objects and activities, maintains detailed reconnaissance of space assets,
fuses space data, maintains awareness of cooperative space assets, and allows JFCC-Space to conduct integrated C2 of space forces.  Development activities are
necessary to deploy new, advanced sensors capable of finding, fixing, tracking, and reconnoitering the expanding number of debris objects on orbit as well as the
increasing number of satellites launched by other nations, many of them smaller and more capable than previous spacecraft.  These activities are also required to
better integrate the disparate elements of SSA in order to enable rapid, responsive space operations.
These efforts are in Budget Activity 5, System Development and Demonstration, because they develop new SSA capabilities.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness Systems

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 215.266 308.134 0.000 0.000 0.000
Current President's Budget 211.266 238.377 426.525 0.000 426.525
Total Adjustments -4.000 -69.757 426.525 0.000 426.525

• Congressional General Reductions -68.600
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments -4.000 -1.157 426.525 0.000 426.525

Change Summary Explanation
FY09: $6.0M reprogramming to support increased Space Based Space Surveillance (SBSS) Block 10 program costs due to launch delay.
FY09: $6.0M BTR to support increased SBSS program costs due to launch delay.
FY09: -$10.0M BTR to support higher AF priorities.
FY10: -$36.7M congressional program reduction to SBSS Follow-on
FY10: -$30.0M congressional program reduction to Space Fence
FY10: -$6.9M congressional program reduction to SST
FY10: +$5M congressional program add for HANDS ION
FY10: Air Force requested a technical adjustment to the database transferring $5M from PE 0604425F to PE 06303438F for HANDS ION
Note: The FY 2010 President's Budget submission did not reflect FY 2011 through FY 2015 funding. Therefore, explanation of changes between the two budget
positions cannot be made in a relevant manner.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

65A006: Space-Based Space
Surveillance

143.139 144.242 185.915 0.000 185.915 210.011 186.282 127.520 7.337 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Building upon the success of the Space-Based Visible (SBV) technology demonstration, which proved the utility of surveilling orbiting objects from space, the Space-
Based Space Surveillance (SBSS) project will develop a constellation of optical sensing satellites to search, detect, and track objects in Earth orbit.  It will accomplish
this via collecting and processing space object identification and satellite metric data, then communicating it to command and control nodes.  Surveillance from space
augments existing ground sensors with timely 24-hour, all-weather object search capabilities.  In conjunction with information from other Space Situation Awareness
network sensors, SBSS data will enable more timely detection and tracking of space objects, particularly those in geosynchronous orbits.

This effort is in Budget Activity 5, System Development and Demonstration, because it is developing a new spacecraft system.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
THRUST AREA: Block 10 design, development, and risk reduction

FY 2009 Accomplishments:
In FY09: Completion of space vehicle and ground system integration and test (I&T) activities;
completion of final system Functional & Physical Configuration Audits (FCA/PCA)

FY 2010 Plans:
In FY10: Block 10 system available for launch; continuation of necessary contractor support to
accomplish on-orbit system check out

35.559 15.712 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY11:  N/A

FY 2011 OCO Plans:
In FY11 OCO:  N/A

THRUST AREA: Block 10 launch vehicle integration
FY 2009 Accomplishments:
In FY09: Conduct final assembly and test of launch vehicle; complete space vehicle integration;
coordinate range assets

FY 2010 Plans:
In FY10: SBSS Block 10 launch; conduct post-launch mission analyses

FY 2011 Base Plans:
In FY11: N/A

FY 2011 OCO Plans:
In FY11 OCO:  N/A

33.579 3.720 0.000 0.000 0.000

THRUST AREA: Block 10 contractor ops & Interim Contractor Support
FY 2009 Accomplishments:
In FY09: Finalize contractor operations readiness and sustainment planning

FY 2010 Plans:
In FY10: Support launch operations readiness and sustainment planning

46.210 47.030 20.500 0.000 20.500
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY11: Complete Initial Operational Test & Evaluation (IOT&E); continue on-orbit operations and
system sustainment

FY 2011 OCO Plans:
In FY11 OCO:  N/A

THRUST AREA: SBSS Follow-on Design, development and risk reduction
FY 2009 Accomplishments:
In FY09: Finalize acquisition strategy planning; continue technology risk reduction effort

FY 2010 Plans:
In FY10: Obtain Milestone Decision Authority (MDA) approval of acquisition strategy; award Follow-on
development contract

FY 2011 Base Plans:
In FY11: Purchase long-lead hardware and conduct preliminary design

FY 2011 OCO Plans:
In FY11 OCO:  N/A

7.586 38.701 121.461 0.000 121.461

THRUST AREA: Technology Transfer & Risk Reduction
FY 2009 Accomplishments:
In FY09:  N/A

FY 2010 Plans:
In FY10: Technical research, studies, and analyses for future space-based space situational
awareness (SSA) sensor technology, risk reduction, and architecture modeling

0.000 10.000 20.000 0.000 20.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY11: Technical research, studies, and analyses for future space-based space situational
awareness (SSA) sensor technology, risk reduction, and architecture modeling

FY 2011 OCO Plans:
In FY11 OCO:  N/A

THRUST AREA: Program Office and related support activities
FY 2009 Accomplishments:
In FY09: Program Office and related support activities, such as, Technical Studies & Analysis,
Systems Engineering & Integration

FY 2010 Plans:
In FY10: Program Office and related support activities, such as, Technical Studies & Analysis,
Systems Engineering & Integration

FY 2011 Base Plans:
In FY11: Program Office and related support activities, such as, Technical Studies & Analysis,
Systems Engineering & Integration

FY 2011 OCO Plans:
In FY11 OCO:  N/A

20.205 29.079 23.954 0.000 23.954

Accomplishments/Planned Programs Subtotals 143.139 144.242 185.915 0.000 185.915
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (12811): 
Activity Not Provided

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
This system is being acquired via a block approach.  Block 10 will develop and field a satellite-based capability to replace the SBV sensor with a capability significantly
improving the timeliness of data on objects in geosynchronous orbit.  Block 10 was awarded competitively under an option on the existing Mission Area Prime
Integrating contract for the space control mission area.  The planning portion of the Block 10 contractor ops & interim contractor support effort was previously included
in the design, development and risk reduction effort.

The Air Force is finalizing its approach to acquire additional SSA capabilities via the SBSS Follow-on, minimizing program risk and capability gap while leveraging
existing lessons learned. The Air Force will also begin risk reduction and concept development studies to support long-term mission capability improvements and
technology transfer to industry.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Block 10 design and
development C/CPAF

Northrop
Grumman
Redondo Beach,
CA

41.350 9.020 Nov 2009 0.000 0.000 0.000 0.000 50.370 0.000

Technical risk reduction,
mission planning &
mission data processing

SS/CPFF
MIT Lincoln
Laboratory
Lexington, MA

2.209 6.692 Jan 2010 0.000 0.000 0.000 0.000 8.901 0.000

Launch vehicle
integration MIPR

Space and
Missile Systems
Center Det.
Kirtland AFB, NM

25.579 3.720 Nov 2009 0.000 0.000 0.000 0.000 29.299 0.000

Block 10 contractor
ops & Interim Contract
Support

SS/CPAF
Boeing
Huntington
Beach, CA

46.210 47.030 Nov 2009 20.500 Nov 2010 0.000 20.500 Continuing Continuing 0.000

SBSS Follow-on Design
& Development TBD/TBD TBD

TBD 7.586 38.701 Jun 2010 121.461 Nov 2010 0.000 121.461 Continuing Continuing 0.000

Technology Transfer &
Risk Reduction TBD/TBD TBD

TBD 0.000 10.000 Jan 2010 20.000 Nov 2010 0.000 20.000 Continuing Continuing 0.000

Subtotal 122.934 115.163 161.961 0.000 161.961 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office
Support, Technical
Studies & Analysis,
Systems Engineering &
Integration

Various

Space and
Missile Systems
Center
Los Angeles AFB,
CA

20.205 29.079 Oct 2009 23.954 0.000 23.954 Continuing Continuing 0.000

Subtotal 20.205 29.079 23.954 0.000 23.954 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 143.139 144.242 185.915 0.000 185.915 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A006: Space-Based Space Surveillance

Schedule Details

Start End
Event Quarter Year Quarter Year

Block 10 Available for Launch 4 2009 4 2009
SBSS Follow-on Materiel Development Decision (MDD) 2 2010 2 2010
SBSS Follow-on Authority to Proceed 3 2010 3 2010
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A008: Integrated Space Situation
Awareness

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

65A008: Integrated Space
Situation Awareness

42.620 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Beginning in FY10 efforts formerly in the ISSA project have transferred to the JSpOC Mission System (JMS), PE 35164F, except for the ESSA ACTD, which is now
executed in the Net-Centric Sensors and Data Sources project.

A. Mission Description and Budget Item Justification
In FY10, efforts that were formerly in the ISSA project have tranferrred to the JSpOC Mission Ssytem (JMS) PE 35614F, except for the ESSA ACTD, which is now
executed in the the Net-Centric Sensors and Data Sources project.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Major Thrust: ISSA Integrator and Test & Evaluation, Surveillance and Reconnaissance, Intelligence
Products and Threat Processing, Environment,  Capability Integration (includes Blue Force Status),...

FY 2009 Accomplishments:
In FY09: Continuation of activities listed above

FY 2010 Plans:
In FY10: N/A

FY 2011 Base Plans:
In FY11: N/A

42.620 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A008: Integrated Space Situation
Awareness

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
In FY11 OCO: N/A

Accomplishments/Planned Programs Subtotals 42.620 0.000 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 08036790F:  Space Mods
Space, Other Procurement, Air
Force

8.983 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
In FY10, efforts that were formerly in the ISSA project have tranferrred to the JSpOC Mission Ssytem (JMS) PE 35614F, except for the ESSA ACTD, which is now
executed in the the Net-Centric Sensors and Data Sources project.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A008: Integrated Space Situation
Awareness

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ISSA Integrator, T&E C/CPFF Various
Various 10.177 0.000 0.000 0.000 0.000 0.000 10.177 0.000

Surveillance and
Reconnaissance C/CPAF Various

Various 15.204 0.000 0.000 0.000 0.000 0.000 15.204 0.000

Intelligence Products
and Threat Processing Various

Booz Allen
Hamilton
Colorado Springs,
CO; TBD

3.300 0.000 0.000 0.000 0.000 0.000 3.300 0.000

Environment Various Various
Various 2.323 0.000 0.000 0.000 0.000 0.000 2.323 0.000

Capability Integration
(includes Blue Force
Status)

Various

Northrop
Grumman, Azuza,
CA
Boeing, Seal
Beach, CA;
MIT Lincoln
Laboratory...

3.050 0.000 0.000 0.000 0.000 0.000 3.050 0.000

ESSA ACTD Various

MIT
Lincoln
Laboratory,
Lexington, MA;
ITSP, Colora...

1.264 0.000 0.000 0.000 0.000 0.000 1.264 0.000

Subtotal 35.318 0.000 0.000 0.000 0.000 0.000 35.318 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A008: Integrated Space Situation
Awareness

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office and
related support activities,
such as, Technical
Studies & Analysis,
Systems Engineering &
Integration

Various

Space and
Missile Systems
Center
Los Angeles AFB,
CA

7.302 0.000 0.000 0.000 0.000 0.000 7.302 0.000

Subtotal 7.302 0.000 0.000 0.000 0.000 0.000 7.302 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 42.620 0.000 0.000 0.000 0.000 0.000 42.620 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A008: Integrated Space Situation
Awareness
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A008: Integrated Space Situation
Awareness

Schedule Details

Start End
Event Quarter Year Quarter Year

Surveillance and Reconnaissance Ops Prototype Delivery 2 2009 4 2009
Intelligence Products & Threat Processing Ops Prototype Delivery 2 2009 4 2009
Environment Ops Prototype Delivery 2 2009 2 2009
Capability Integration Ops Prototype Delivery 2 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A009: Space Fence

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

65A009: Space Fence 25.507 60.228 164.790 0.000 164.790 242.023 264.949 334.928 204.202 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Space Fence effort will develop a system of ground-based sensors to replace the aging Air Force Space Surveillance System (AFSSS), a Very High Frequency
radar operational since 1961.  By using higher radio frequencies in conjunction with radar transmitters and receivers co-located at sites dispersed worldwide, the Space
Fence will provide timely detection of smaller orbiting objects, primarily those in low earth orbit (LEO).  As a result, it will expand the uncued detection and tracking
capacity of the Space Surveillance Network by an order of magnitude, from 10,000 to 100,000 objects, while working in concert with other network sensors.

This effort is in Budget Activity 5, System Development and Demonstration, because it is developing a new system of ground-based sensors.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Space Fence will satisfy entry criteria to its DAE IPR in advance of Phase A PDR RFP
release, and contractors will complete their Phase A SDR activities.

FY 2009 Accomplishments:
In FY 2009:  Post PDR Contract Award, the contractors will continue radar development and prototype
activities, to include HW/SW Design, and conduct Site Surveys.  Space Fence achieved Key Decision
Point (KDP) A.  Awarded three concept development contracts to conduct trade studies, begin
analysis of system design and initial design of prototypes.

FY 2010 Plans:
In FY 2010:The three prime contractors completed System Requirements Review (SRR). Government
to form high performance team to develop and finalize the Capabilities Development Document (CDD).
Contractors will conduct System Design Review (SDR) and demonstrate the prototypes.

25.507 60.228 164.790 0.000 164.790
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A009: Space Fence

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
In FY 2011:Space Fence will satisfy entry criteria to its Defense Acquisition Executive (DAE) In-
Process Review (IPR) in advance of Preliminary Design Review (PDR) Request For Proposal (RFP)
release for follow-on contract awards of two contractors to continue radar development and prototype
activities, to include HW/SW Design, and conduct Site Surveys and refine their design/prototypes and
complete their Delta - System Design Review (SDR) activities.

FY 2011 OCO Plans:
In FY 2011 OCO: N/A

Accomplishments/Planned Programs Subtotals 25.507 60.228 164.790 0.000 164.790

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (13366): 
Other Procurement, Air Force
(PE 0305940F, Space Situation
Awareness Operations)

0.000 0.000 0.000 0.000 0.000 0.000 0.000 62.219 201.434 0.000 0.000

D. Acquisition Strategy
The Air Force competitively awarded requirements definition contracts for the effort in FY 2006.

The Air Force competitively awarded three (3) Phase A System Design Review (SDR) contracts in  June 2009 to Lockheed Martin, Northrop Grumman, and Raytheon.
Following SDR, a full and open competition is planned for award of up to two contracts through Preliminary Design Review (PDR), with a down-select to a single
contractor for Block 10 and beyond. The block approach will deliver Space Fence capabilities that follow the principles of time-certain capability/ development and
considers user needs and required delivery dates, technology maturity, program risk, and fiscal constraints.  Initial Operational Capability (IOC) consisting of the first
radar site is desired no later than FY15. The final schedule will be determined in Phase A.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A009: Space Fence

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A009: Space Fence

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design and development
(Lockheed Martin) C/FFP Lockheed Martin

Moorestown, NJ 7.430 12.570 Oct 2009 0.000 0.000 0.000 0.000 20.000 30.000

Design and development
(Northrop Grumman) C/FFP

Northrop
Grumman
Linthicum
Heights, MD

7.430 12.570 Oct 2009 0.000 0.000 0.000 0.000 20.000 30.000

Design and development
(Raytheon) C/FFP Raytheon

Sudbury, MA 7.430 12.570 Oct 2009 0.000 0.000 0.000 0.000 20.000 30.000

Design and development
(TBD Contractor 1) C/FFP TBD Contractor 1

TBD 0.000 0.645 Apr 2011 70.126 Apr 2011 0.000 70.126 Continuing Continuing 0.000

Design and development
(TBD Contractor 2) C/FFP TBD Contractor 2

TBD 0.000 0.645 Apr 2011 70.126 Apr 2011 0.000 70.126 Continuing Continuing 0.000

Design evaluation
(Lincoln Lab) SS/FP

MIT Lincoln
Laboratory
Lexington, MA

4.300 4.500 Oct 2009 3.534 Oct 2010 0.000 3.534 Continuing Continuing 0.000

Design evaluation (Mitre) SS/FP MITRE Corp.
Bedford, MA 3.336 2.808 Oct 2009 2.892 Oct 2010 0.000 2.892 Continuing Continuing 0.000

Subtotal 29.926 46.308 146.678 0.000 146.678 90.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A009: Space Fence

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support Various/
Various

Electronic
Systems Center
Various

3.764 9.378 Nov 2010 13.433 Nov 2011 0.000 13.433 Continuing Continuing 0.000

Development review and
management (Odyssey) C/FP Odyssey Systems

Wakefield, MA 2.084 1.795 Jan 2010 1.849 Jan 2011 0.000 1.849 Continuing Continuing 0.000

Development review and
management (Jacobs) C/FP

Jacobs
Technology
Tullahoma, TN

3.415 2.747 Dec 2009 2.830 Dec 2010 0.000 2.830 Continuing Continuing 0.000

Development review and
management (Prior) C/FP L3/Engility

Billerica, MA 0.166 0.000 0.000 0.000 0.000 Continuing Continuing 0.000

Subtotal 9.429 13.920 18.112 0.000 18.112 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 39.355 60.228 164.790 0.000 164.790 90.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A009: Space Fence
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A009: Space Fence

Schedule Details

Start End
Event Quarter Year Quarter Year

Key Decision Point A 2 2009 2 2009
Concept Definition Contract Award 3 2009 3 2009
System Requirements Review 1 2010 1 2010
Capability Development Document 4 2010 4 2010
System Design Review 4 2010 4 2010
Defense Acquisition Executive In-Process Review 1 2011 1 2011
Design Development Award 3 2011 3 2011
Delta System Design Review 4 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A012: Net-centric Sensors and Data
Sources

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

65A012: Net-centric Sensors and
Data Sources

0.000 18.357 24.435 0.000 24.435 10.447 12.982 12.424 7.217 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Net-centric Sensors and Data Sources efforts migrate the space surveillance network, non-traditional SSA sensors and data sources for use by any entity (primarily
the JSpOC) into a net-centric enterprise, enabling more rapid distribution of data to the warfighter based on an AFSPC provided prioritization list.  This effort will define
and implement the technical architecture, and support concept to provide the foundational data necessary to enable rapid, responsive decisions by the Commander,
US Strategic Command's Joint Functional Component Commander for Space and other national capability users to detect, evaluate, attribute space events.  This effort
builds upon and operationalizes the successful Extended Space Sensor Architecture Advanced Concept Technology Demonstration (ESSA ACTD) and prototypes how
disparate and legacy space sensor network data can be translated into a net-centric operating environment.  Data will be exposed as defined by published DoD and
community interface standards to ensure technical interoperability.

These efforts are in Budget Activity 5, System Development & Demonstration, because they develop and demonstrate capabilities for better integration of SSA data.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Sensor & Data Source Integration & Exposure

FY 2009 Accomplishments:
In FY09: N/A

FY 2010 Plans:
In FY10: Research and analysis for sensor and data source roadmapping; traditional / non-traditional
SSA sensor and data source exposure; program office related support activities, such as, Technical

0.000 18.357 24.435 0.000 24.435
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A012: Net-centric Sensors and Data
Sources

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Studies and Analysis, Systems Engineering and Integration, and Advanced Concept Technology
Demonstrations (ACTDs)

FY 2011 Base Plans:
In FY11: Reserach and analysis for sensor and data source roadmapping; continuation of traditional /
non-traditional SSA sensor and data source exposure; program office related support activities, such
as, Technical Studies and Analysis, Systems Engineering and Integration, and ACTDs

FY 2011 OCO Plans:
In FY11 OCO: N/A

Accomplishments/Planned Programs Subtotals 0.000 18.357 24.435 0.000 24.435

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (13721):  None 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
Sensor and data sources activities utilize existing engineering and study contracts and a competitively selected system engineering team.  Sensor integration focus
is on supporting the migration of the space surveillance network sensors, non-traditional sensors and data sources to a net-centric architecture based on an AFSPC
provided prioritization list.  The systems engineering team will provide high-level technical oversight support and assist in the proper execution of data exposure.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A012: Net-centric Sensors and Data
Sources

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Concept Definition
Research and Analysis Various Various

Various 0.000 4.659 Nov 2009 6.141 Nov 2010 0.000 6.141 Continuing Continuing Continuing

Sensor & Data Source
Exposure Various Various

Various 0.000 10.151 Nov 2009 13.381 Nov 2010 0.000 13.381 Continuing Continuing Continuing

Systems Engineering
and Integration Various Various

Various 0.000 2.500 Nov 2009 3.685 Nov 2010 0.000 3.685 Continuing Continuing Continuing

ESSA ACTD Various

MIT Lincoln
Laboratory,
Lexington, MA
APL, Laurel, MD

0.000 0.100 Nov 2009 0.000 0.000 0.000 0.000 0.100 0.000

Subtotal 0.000 17.410 23.207 0.000 23.207

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office and
related support activities,
such as Technical
Studies and Analysis,
Systems Engineering
and Integration

Various Various
Various 0.000 0.947 Oct 2009 1.228 Oct 2010 0.000 1.228 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A012: Net-centric Sensors and Data
Sources

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.947 1.228 0.000 1.228

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 18.357 24.435 0.000 24.435

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A012: Net-centric Sensors and Data
Sources
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A012: Net-centric Sensors and Data
Sources

Schedule Details

Start End
Event Quarter Year Quarter Year

SSN Sensor (Traditional) 3 2010 2 2011
SSN Sensor (Non-traditional) 4 2010 4 2010
Data Sources (Non-sensor) 3 2010 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A037: Space Surveillance Telescope

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

65A037: Space Surveillance
Telescope

0.000 0.000 1.947 0.000 1.947 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Space Surveillance Telescope (SST) is a Defense Advanced Research Projects Agency (DARPA) program to develop an advanced ground-based optical system
to enable detection and tracking of faint objects in deep space, while providing rapid, wide-area search capability. After demonstrating the successful application of
state-of-the-art optical, curved charge couple device (CCD) and large telescope control technologies, DARPA involvement will end and AFSPC will conduct a Military
Utility Assessment (MUA). This budget item funds post-DARPA development and system support to allow for testing and mission operations during the MUA. The SST
system will become a contributing Space Surveillance Network sensor during the MUA and a dedicated sensor upon completion of the MUA.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  Space Surveillance Telescope Transition to Operations

FY 2009 Accomplishments:
In FY 2009:  N/A

FY 2010 Plans:
In FY 2010: N/A

FY 2011 Base Plans:
In FY 2011:  Develop technical data, technical orders, complete the technical baseline, and
modify SST-Initial System during AFSPC's Military Utility Assessment (MUA) to optimize mission
performance.

0.000 0.000 1.947 0.000 1.947
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A037: Space Surveillance Telescope

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
In FY 2011 OCO:  N/A

Accomplishments/Planned Programs Subtotals 0.000 0.000 1.947 0.000 1.947

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (13971):  N/A 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
This project transitions the SST system, located at White Sands Missile Range, Socorro, New Mexico, from DARPA to the Air Force. It will enable the Air Force to
support the system and conduct the MUA beginning in FY11 by obtaining technical baseline documentation, mission communications, sustainment planning, and
technical orders-none of which will be provided by DARPA.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A037: Space Surveillance Telescope

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Space Surveillance
Telescope Transition TBD/TBD

MIT Lincoln
Laboratory
Lexington, MA

0.000 0.000 1.370 Nov 2010 0.000 1.370 0.000 1.370 0.000

Space Surveillance
Telescope Data Delivery C/CPAF

ITT Corporation
Colorado Springs,
CO

0.000 0.000 0.391 Nov 2010 0.000 0.391 0.000 0.391 0.000

Subtotal 0.000 0.000 1.761 0.000 1.761 0.000 1.761 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Office Support Various/
Various

Electronic
Systems Center
Peterson AFB,
CO

0.000 0.000 0.186 Nov 2010 0.000 0.186 0.000 0.186 0.000

Subtotal 0.000 0.000 0.186 0.000 0.186 0.000 0.186 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A037: Space Surveillance Telescope

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 1.947 0.000 1.947 0.000 1.947 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A037: Space Surveillance Telescope
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A037: Space Surveillance Telescope

Schedule Details

Start End
Event Quarter Year Quarter Year

Initiate Military Utility Assessment (MUA) 3 2011 3 2011
SSN Contributing Sensor Ops Acceptance 4 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A038: SSA Environmental Monitoring

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

65A038: SSA Environmental
Monitoring

0.000 15.550 49.438 0.000 49.438 45.778 32.762 20.637 13.443 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Space Situational Awareness Environmental Monitoring (SSAEM) continues the key space environment measurements of the Defense Meteorological Satellite
Program (DMSP) program de-manifested from the planned next generation weather program.  These measurements are critical inputs to the nation's space
environment analysis and forecasting models supporting the pervasive nature of space environmental support to all aspects of SSA, offensive and defensive space
control, GPS accuracy assurance, system anomaly resolution, attribution and responsive actions, and force protection from communication outages/degradation
modulated by solar activity.  The key component of SSAEM includes a space-based sensing capability to acquire space environment measurement data.  SSAEM will
fund risk reduction efforts for space sensors by leveraging existing prototypes, operational systems and Joint/Advanced Concept Technology Demonstrations (JCTDs/
ACTDs).  SSAEM will seamlessly integrate into the overall SSA mission, comply with net-centricity requirements, and provide timely critical decision making data to the
SSA battlespace management infrastructure.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST: Replenishing critical space weather sensing capability de-manifested from next
generation weather program

FY 2009 Accomplishments:
In FY2009:   N/A.

FY 2010 Plans:
In FY2010:  We are funding risk reduction efforts by leveraging Joint/Advanced Concept Technology
Demonstrations (JCTDs/ACTDs).  Refine and finalize acquisition/approach for the procurement of
spacecraft and sensors in support of initial Key Performance Parameters (KPP) provided by Air Force

0.000 15.550 49.438 0.000 49.438
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A038: SSA Environmental Monitoring

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Space Command. Provides funding for initial development of critical sensors.  Funds program office
and related support activities, such as Acquisition Planning, Technical Studies, Systems Engineering &
Integration.

FY 2011 Base Plans:
In FY2011:  We will continue funding risk reduction efforts.  Provides funding for continued
development of critical sensors and begins spacecraft development.  Continue to fund program office
and related support activities, such as Acquisition Planning, Technical Studies, Systems Engineering &
Integration.

FY 2011 OCO Plans:
In FY2011 OCO:  N/A.

Accomplishments/Planned Programs Subtotals 0.000 15.550 49.438 0.000 49.438

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE Not Provided (14172):  N/A 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
The space environment measurement data sources will be acquired through competitive contract awards.   Studies are being conducted to determine the optimum
concept to acquire environment measurement data sources. Existing sensors with high Technology Readiness Levels (TRL) will be leveraged.  Hosting sensors on
rides of opportunity will be a primary consideration, however a variety of other concepts will be considered also, within existing funding levels.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A038: SSA Environmental Monitoring

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sensor and Spacecraft
Development TBD/TBD TBD

TBD 0.000 13.119 Mar 2010 47.229 Mar 2011 0.000 47.229 Continuing Continuing 0.000

Subtotal 0.000 13.119 47.229 0.000 47.229 0.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management TBD/TBD TBD
TBD 0.000 2.431 Jan 2010 2.209 Oct 2010 0.000 2.209 Continuing Continuing 0.000

Subtotal 0.000 2.431 2.209 0.000 2.209 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 15.550 49.438 0.000 49.438 0.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A038: SSA Environmental Monitoring
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604425F: Space Situation Awareness
Systems

PROJECT
65A038: SSA Environmental Monitoring

Schedule Details

Start End
Event Quarter Year Quarter Year

Milestone A 4 2010 4 2010
Systems Requirements Review 1 2011 1 2011
Preliminary Design Review 3 2011 3 2011
Milestone B 4 2011 4 2011
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                 Continuing
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             Space Situation Awareness (SSA) is knowledge of all aspects of space related to operations.  The foundation for space control, SSA encompasses intelligence on adversary space operations; surveillance of all space objects and activities; detailed reconnaissance of specific space assets; monitoring space environmental conditions; monitoring cooperative space assets; and conducting integrated command, control, communications, processing, analysis, dissemination, and archiving activities.  This program element develops new Air Force sensors for the SSA network and improved information capabilities for integration across it; also includes developmental planning and technology needs forecasting for future blocks and emerging needs.  A companion program element, 0305940F, Space Situation Awareness Operations, fields, upgrades, operates, and sustains sensors and information integration capabilities within that network.  An additional companion program element, 0305614F, JSpOC Mission System, processes surveillance of all space objects and activities, maintains detailed reconnaissance of space assets, fuses space data, maintains awareness of cooperative space assets, and allows JFCC-Space to conduct integrated C2 of space forces.  Development activities are necessary to deploy new, advanced sensors capable of finding, fixing, tracking, and reconnoitering the expanding number of debris objects on orbit as well as the increasing number of satellites launched by other nations, many of them smaller and more capable than previous spacecraft.  These activities are also required to better integrate the disparate elements of SSA in order to enable rapid, responsive space operations.
These efforts are in Budget Activity 5, System Development and Demonstration, because they develop new SSA capabilities.
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                             Other Adjustments
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                                 426.525
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                                 0.000
                            
                        
                    
                
                 FY09: $6.0M reprogramming to support increased Space Based Space Surveillance (SBSS) Block 10 program costs due to launch delay.
FY09: $6.0M BTR to support increased SBSS program costs due to launch delay.
FY09: -$10.0M BTR to support higher AF priorities.
FY10: -$36.7M congressional program reduction to SBSS Follow-on 
FY10: -$30.0M congressional program reduction to Space Fence 
FY10: -$6.9M congressional program reduction to SST
FY10: +$5M congressional program add for HANDS ION
FY10: Air Force requested a technical adjustment to the database transferring $5M from PE 0604425F to PE 06303438F for HANDS ION
Note: The FY 2010 President's Budget submission did not reflect FY 2011 through FY 2015 funding. Therefore, explanation of changes between the two budget positions cannot be made in a relevant manner.
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                     Space-Based Space Surveillance
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                         Building upon the success of the Space-Based Visible (SBV) technology demonstration, which proved the utility of surveilling orbiting objects from space, the Space-Based Space Surveillance (SBSS) project will develop a constellation of optical sensing satellites to search, detect, and track objects in Earth orbit.  It will accomplish this via collecting and processing space object identification and satellite metric data, then communicating it to command and control nodes.  Surveillance from space augments existing ground sensors with timely 24-hour, all-weather object search capabilities.  In conjunction with information from other Space Situation Awareness network sensors, SBSS data will enable more timely detection and tracking of space objects, particularly those in geosynchronous orbits. 

This effort is in Budget Activity 5, System Development and Demonstration, because it is developing a new spacecraft system.
                         
                             
                                 THRUST AREA: Block 10 design, development, and risk reduction
                                 
                                     
                                         35.559
                                         In FY09: Completion of space vehicle and ground system integration and test (I&T) activities; completion of final system Functional & Physical Configuration Audits (FCA/PCA)
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                                         In FY10: Block 10 system available for launch; continuation of necessary contractor support to accomplish on-orbit system check out
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                                         0.000
                                         In FY11 OCO:  N/A
                                    
                                
                            
                             
                                 THRUST AREA: Block 10 launch vehicle integration
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                                 THRUST AREA: Program Office and related support activities
                                 
                                     
                                         20.205
                                         In FY09: Program Office and related support activities, such as, Technical Studies & Analysis, Systems Engineering & Integration
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                                         In FY10: Program Office and related support activities, such as, Technical Studies & Analysis, Systems Engineering & Integration
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                                 PE Not Provided (12811)
                                  Activity Not Provided
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                                     0.000
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                                     0.000
                                     0.000
                                
                            
                        
                         This system is being acquired via a block approach.  Block 10 will develop and field a satellite-based capability to replace the SBV sensor with a capability significantly improving the timeliness of data on objects in geosynchronous orbit.  Block 10 was awarded competitively under an option on the existing Mission Area Prime Integrating contract for the space control mission area.  The planning portion of the Block 10 contractor ops & interim contractor support effort was previously included in the design, development and risk reduction effort.

The Air Force is finalizing its approach to acquire additional SSA capabilities via the SBSS Follow-on, minimizing program risk and capability gap while leveraging existing lessons learned. The Air Force will also begin risk reduction and concept development studies to support long-term mission capability improvements and technology transfer to industry.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         Beginning in FY10 efforts formerly in the ISSA project have transferred to the JSpOC Mission System (JMS), PE 35164F, except for the ESSA ACTD, which is now executed in the Net-Centric Sensors and Data Sources project.
                         In FY10, efforts that were formerly in the ISSA project have tranferrred to the JSpOC Mission Ssytem (JMS) PE 35614F, except for the ESSA ACTD, which is now executed in the the Net-Centric Sensors and Data Sources project.
                         
                             
                                 Major Thrust: ISSA Integrator and Test & Evaluation, Surveillance and Reconnaissance, Intelligence Products and Threat Processing, Environment,  Capability Integration (includes Blue Force Status),...
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                         In FY10, efforts that were formerly in the ISSA project have tranferrred to the JSpOC Mission Ssytem (JMS) PE 35614F, except for the ESSA ACTD, which is now executed in the the Net-Centric Sensors and Data Sources project.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         The Space Fence effort will develop a system of ground-based sensors to replace the aging Air Force Space Surveillance System (AFSSS), a Very High Frequency radar operational since 1961.  By using higher radio frequencies in conjunction with radar transmitters and receivers co-located at sites dispersed worldwide, the Space Fence will provide timely detection of smaller orbiting objects, primarily those in low earth orbit (LEO).  As a result, it will expand the uncued detection and tracking capacity of the Space Surveillance Network by an order of magnitude, from 10,000 to 100,000 objects, while working in concert with other network sensors.

This effort is in Budget Activity 5, System Development and Demonstration, because it is developing a new system of ground-based sensors.
                         
                             
                                 MAJOR THRUST: Space Fence will satisfy entry criteria to its DAE IPR in advance of Phase A PDR RFP release, and contractors will complete their Phase A SDR activities.
                                 
                                     
                                         25.507
                                         In FY 2009:  Post PDR Contract Award, the contractors will continue radar development and prototype activities, to include HW/SW Design, and conduct Site Surveys.  Space Fence achieved Key Decision Point (KDP) A.  Awarded three concept development contracts to conduct trade studies, begin analysis of system design and initial design of prototypes.
                                    
                                
                                 
                                     
                                         60.228
                                         In FY 2010:The three prime contractors completed System Requirements Review (SRR). Government to form high performance team to develop and finalize the Capabilities Development Document (CDD). Contractors will conduct System Design Review (SDR) and demonstrate the prototypes.
                                    
                                     
                                         164.790
                                    
                                     
                                         164.790
                                         In FY 2011:Space Fence will satisfy entry criteria to its Defense Acquisition Executive (DAE) In-Process Review (IPR) in advance of Preliminary Design Review (PDR) Request For Proposal (RFP) release for follow-on contract awards of two contractors to continue radar development and prototype activities, to include HW/SW Design, and conduct Site Surveys and refine their design/prototypes and complete their Delta - System Design Review (SDR) activities.
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                         The Air Force competitively awarded requirements definition contracts for the effort in FY 2006.  

The Air Force competitively awarded three (3) Phase A System Design Review (SDR) contracts in  June 2009 to Lockheed Martin, Northrop Grumman, and Raytheon.  Following SDR, a full and open competition is planned for award of up to two contracts through Preliminary Design Review (PDR), with a down-select to a single contractor for Block 10 and beyond. The block approach will deliver Space Fence capabilities that follow the principles of time-certain capability/ development and considers user needs and required delivery dates, technology maturity, program risk, and fiscal constraints.  Initial Operational Capability (IOC) consisting of the first radar site is desired no later than FY15. The final schedule will be determined in Phase A.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                                          Moorestown, NJ
                                         
                                             7.430
                                             
                                                 12.570
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.000
                                             30.000
                                        
                                    
                                     
                                         Design and development (Northrop Grumman)
                                         C
                                         FFP
                                         Northrop Grumman
                                          Linthicum Heights, MD
                                         
                                             7.430
                                             
                                                 12.570
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.000
                                             30.000
                                        
                                    
                                     
                                         Design and development (Raytheon)
                                         C
                                         FFP
                                         Raytheon
                                          Sudbury, MA
                                         
                                             7.430
                                             
                                                 12.570
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.000
                                             30.000
                                        
                                    
                                     
                                         Design and development (TBD Contractor 1)
                                         C
                                         FFP
                                         TBD Contractor 1
                                         TBD
                                         
                                             0.000
                                             
                                                 0.645
                                                 2011-04
                                            
                                             
                                                 70.126
                                            
                                             
                                                 70.126
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Design and development (TBD Contractor 2)
                                         C
                                         FFP
                                         TBD Contractor 2
                                         TBD
                                         
                                             0.000
                                             
                                                 0.645
                                                 2011-04
                                            
                                             
                                                 70.126
                                            
                                             
                                                 70.126
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Design evaluation (Lincoln Lab)
                                         SS
                                         FP
                                         MIT Lincoln Laboratory
                                          Lexington, MA
                                         
                                             4.300
                                             
                                                 4.500
                                                 2009-10
                                            
                                             
                                                 3.534
                                            
                                             
                                                 3.534
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Design evaluation (Mitre)
                                         SS
                                         FP
                                         MITRE Corp.
                                          Bedford, MA
                                         
                                             3.336
                                             
                                                 2.808
                                                 2009-10
                                            
                                             
                                                 2.892
                                            
                                             
                                                 2.892
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Office Support
                                         Various
                                         Various
                                         Electronic Systems Center
                                          Various
                                         
                                             3.764
                                             
                                                 9.378
                                                 2010-11
                                            
                                             
                                                 13.433
                                            
                                             
                                                 13.433
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Development review and management (Odyssey)
                                         C
                                         FP
                                         Odyssey Systems
                                          Wakefield, MA
                                         
                                             2.084
                                             
                                                 1.795
                                                 2010-01
                                            
                                             
                                                 1.849
                                            
                                             
                                                 1.849
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Development review and management (Jacobs)
                                         C
                                         FP
                                         Jacobs Technology
                                          Tullahoma, TN
                                         
                                             3.415
                                             
                                                 2.747
                                                 2009-12
                                            
                                             
                                                 2.830
                                            
                                             
                                                 2.830
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
                                        
                                    
                                     
                                         Development review and management (Prior)
                                         C
                                         FP
                                         L3/Engility
                                          Billerica, MA
                                         
                                             0.166
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             0.000
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                         Continuing
                         Continuing
                    
                     
                         
                             0
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                             0
                             0
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                         Net-centric Sensors and Data Sources efforts migrate the space surveillance network, non-traditional SSA sensors and data sources for use by any entity (primarily the JSpOC) into a net-centric enterprise, enabling more rapid distribution of data to the warfighter based on an AFSPC provided prioritization list.  This effort will define and implement the technical architecture, and support concept to provide the foundational data necessary to enable rapid, responsive decisions by the Commander, US Strategic Command's Joint Functional Component Commander for Space and other national capability users to detect, evaluate, attribute space events.  This effort builds upon and operationalizes the successful Extended Space Sensor Architecture Advanced Concept Technology Demonstration (ESSA ACTD) and prototypes how disparate and legacy space sensor network data can be translated into a net-centric operating environment.  Data will be exposed as defined by published DoD and community interface standards to ensure technical interoperability.

These efforts are in Budget Activity 5, System Development & Demonstration, because they develop and demonstrate capabilities for better integration of SSA data.
                         
                             
                                 MAJOR THRUST: Sensor & Data Source Integration & Exposure
                                 
                                     
                                         0.000
                                         In FY09: N/A
                                    
                                
                                 
                                     
                                         18.357
                                         In FY10: Research and analysis for sensor and data source roadmapping; traditional / non-traditional SSA sensor and data source exposure; program office related support activities, such as, Technical Studies and Analysis, Systems Engineering and Integration, and Advanced Concept Technology Demonstrations (ACTDs)
                                    
                                     
                                         24.435
                                    
                                     
                                         24.435
                                         In FY11: Reserach and analysis for sensor and data source roadmapping; continuation of traditional / non-traditional SSA sensor and data source exposure; program office related support activities, such as, Technical Studies and Analysis, Systems Engineering and Integration, and ACTDs
                                    
                                     
                                         0.000
                                         In FY11 OCO: N/A
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (13721)
                                  None
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Sensor and data sources activities utilize existing engineering and study contracts and a competitively selected system engineering team.  Sensor integration focus is on supporting the migration of the space surveillance network sensors, non-traditional sensors and data sources to a net-centric architecture based on an AFSPC provided prioritization list.  The systems engineering team will provide high-level technical oversight support and assist in the proper execution of data exposure.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         The Space Surveillance Telescope (SST) is a Defense Advanced Research Projects Agency (DARPA) program to develop an advanced ground-based optical system to enable detection and tracking of faint objects in deep space, while providing rapid, wide-area search capability. After demonstrating the successful application of state-of-the-art optical, curved charge couple device (CCD) and large telescope control technologies, DARPA involvement will end and AFSPC will conduct a Military Utility Assessment (MUA). This budget item funds post-DARPA development and system support to allow for testing and mission operations during the MUA. The SST system will become a contributing Space Surveillance Network sensor during the MUA and a dedicated sensor upon completion of the MUA.
                         
                             
                                 MAJOR THRUST:  Space Surveillance Telescope Transition to Operations
                                 
                                     
                                         0.000
                                         In FY 2009:  N/A
                                    
                                
                                 
                                     
                                         0.000
                                         In FY 2010: N/A
                                    
                                     
                                         1.947
                                    
                                     
                                         1.947
                                         In FY 2011:  Develop technical data, technical orders, complete the technical baseline, and modify SST-Initial System during AFSPC's Military Utility Assessment (MUA) to optimize mission performance.
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                                         In FY 2011 OCO:  N/A
                                    
                                
                            
                        
                         
                             
                                 PE Not Provided (13971)
                                  N/A
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                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         This project transitions the SST system, located at White Sands Missile Range, Socorro, New Mexico, from DARPA to the Air Force. It will enable the Air Force to support the system and conduct the MUA beginning in FY11 by obtaining technical baseline documentation, mission communications, sustainment planning, and technical orders-none of which will be provided by DARPA.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         Space Surveillance Telescope Transition
                                         TBD
                                         TBD
                                         MIT Lincoln Laboratory
                                           Lexington, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.370
                                            
                                             
                                                 1.370
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.370
                                             0.000
                                        
                                    
                                     
                                         Space Surveillance Telescope Data Delivery
                                         C
                                         CPAF
                                         ITT Corporation
                                           Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.391
                                            
                                             
                                                 0.391
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.391
                                             0.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Office Support
                                         Various
                                         Various
                                         Electronic Systems Center
                                            Peterson AFB, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.186
                                            
                                             
                                                 0.186
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.186
                                             0.000
                                        
                                    
                                
                            
                        
                    
                     
                         
                             BA05_PE_0604425F_BPAC_65A037_1.jpg
                        
                    
                     
                         
                             
                                 Initiate Military Utility Assessment (MUA)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 SSN Contributing Sensor Ops Acceptance
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                        
                    
                
                 
                     65A038
                     SSA Environmental Monitoring
                     
                         0.000
                         15.550
                         49.438
                         49.438
                         0.000
                         45.778
                         32.762
                         20.637
                         13.443
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Space Situational Awareness Environmental Monitoring (SSAEM) continues the key space environment measurements of the Defense Meteorological Satellite Program (DMSP) program de-manifested from the planned next generation weather program.  These measurements are critical inputs to the nation's space environment analysis and forecasting models supporting the pervasive nature of space environmental support to all aspects of SSA, offensive and defensive space control, GPS accuracy assurance, system anomaly resolution, attribution and responsive actions, and force protection from communication outages/degradation modulated by solar activity.  The key component of SSAEM includes a space-based sensing capability to acquire space environment measurement data.  SSAEM will fund risk reduction efforts for space sensors by leveraging existing prototypes, operational systems and Joint/Advanced Concept Technology Demonstrations (JCTDs/ACTDs).  SSAEM will seamlessly integrate into the overall SSA mission, comply with net-centricity requirements, and provide timely critical decision making data to the SSA battlespace management infrastructure.
                         
                             
                                 MAJOR THRUST: Replenishing critical space weather sensing capability de-manifested from next generation weather program
                                 
                                     
                                         0.000
                                         In FY2009:   N/A.
                                    
                                
                                 
                                     
                                         15.550
                                         In FY2010:  We are funding risk reduction efforts by leveraging Joint/Advanced Concept Technology Demonstrations (JCTDs/ACTDs).  Refine and finalize acquisition/approach for the procurement of spacecraft and sensors in support of initial Key Performance Parameters (KPP) provided by Air Force Space Command. Provides funding for initial development of critical sensors.  Funds program office and related support activities, such as Acquisition Planning, Technical Studies, Systems Engineering & Integration.
                                    
                                     
                                         49.438
                                    
                                     
                                         49.438
                                         In FY2011:  We will continue funding risk reduction efforts.  Provides funding for continued development of critical sensors and begins spacecraft development.  Continue to fund program office and related support activities, such as Acquisition Planning, Technical Studies, Systems Engineering & Integration.
                                    
                                     
                                         0.000
                                         In FY2011 OCO:  N/A.
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                                     0.000
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                                     0.000
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                         The space environment measurement data sources will be acquired through competitive contract awards.   Studies are being conducted to determine the optimum concept to acquire environment measurement data sources. Existing sensors with high Technology Readiness Levels (TRL) will be leveraged.  Hosting sensors on rides of opportunity will be a primary consideration, however a variety of other concepts will be considered also, within existing funding levels.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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